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ESTIMATE RUN 09/04/2009

ESTIMATE SUMMARY 11:00:13
CONTID: C17115 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 17115-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 34.0 DAYS TIME ALLOW: 72 WORK DAYS
SH 402& CR 11 - INTERSEC IMPV PERCENT TIME: 47.22 ORIG TIME ALLOW: 72 WORK DAYS
PROJECT NO: SHE402A-008
SH 402& CR 11 - INTERSEC IMPV
NAME OF ROAD: 402a
PROJECT COUNTIES: LARIMER
CONTRACTOR:
MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING 08/28/2009 DATE TIME STARTED 06/20/2009
P.0O. BOX 405 DATE LET 05/21/2009 DATE WORK BEGAN
DATE AWARDED 05/28/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/15/2009 DATE ACCEPTED
PLATTEVILLE CO 80651-041970-785-6161 DATE NOTICE TO PROCEED 06/20/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 593,536.70 PARTICIPATING $ 211,018.94 $ 103,032.24
AWARD PROJECT AMT: $ 560,319.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 35.55% TOTAL EARNINGS 211,018.94 103,032.24
FUNDS AVAILABLE: $ 382,517.76 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 211,018.94 103,032.24
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,898.57 -3,018.97
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 205,120.37 100,013.27
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 205,120.37 100,013.27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 100,013.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17115-BID ESTIMATE RUN 09/04/2009
PROJECT: SHE402A-008 ESTIMATE NO: 0002 11:00:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  CLEARING AND GRUBBING 1.000 1.000
L s 0.000 0.00
4,000.00000 1.000 4,000.00
0010 202-00000  REMOVAL OF STRUCTURES AND OBSTRUCTIONS 2.000 1.000
LS 0.000 0.00
2,400.00000 1.000 2,400.00
0015 202-00008  *TREE TRIMMING 6.500 0.000
HOUR 6.500 1,300.00
200.00000 6.500 1,300.00
0020 202-00035  REMOVAL OF PIPE 144.000 66.000
LF 78.000 1,170.00
15.00000 144.000 2,160.00
0025 202-00220  REMOVAL OF ASPHALT MAT 979.000 387.000
sY 575.000 2,300.00
4.00000 962.000 3,848.00
0030 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 8,035.000 0.000
SY 7,181.000 7,181.00
1.00000 7,181.000 7,181.00
0035 202-00250  REMOVAL OF PAVEMENT MARKING 3,404.000 0.000
SF 0.000 0.00
1.25000 0.000 0.00
0040 202-00810  REMOVAL OF GROUND SIGN 2.000 2.000
EACH 0.000 0.00
75.00000 2.000 150.00
0045 202-01000  REMOVAL OF FENCE 1,198.000 1,198.000
LF 0.000 0.00
0.50000 1,198.000 599.00
0050 203-00010  UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,442.000 954.000
cY 87.000 1,740.00
20.00000 1,041.000 20,820.00
0055 203-01500  BLADING 15.000 4.000
HOUR 0.000 0.00

107.00000 4.000 428.00
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PCN: 17115-BID ESTIMATE RUN 09/04/2009
PROJECT: SHE402A-008 ESTIMATE NO: 0002 11:00:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01597 POTHOLING 15.000 3.500
HOUR 0.000 0.00
168.00000 3.500 588.00
0065 203-01620 SWEEPING 40.000 0.000
HOUR 0.000 0.00
145.00000 0.000 0.00
0070 208-00002 EROSION LOG (12 INCH) 2,935.000 2,935.000
LF 0.000 0.00
4.25000 2,935.000 12,473.75
0075 208-00004 SILT BERM 0.000 0.000
LF 0.000 0.00
10.75000 0.000 0.00
0080 208-00011 EROSION BALES (WEED FREE) 0.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0081 208-00034 GRAVEL BAG MCR LINE 1 54.000 0.000
LF 54.000 553.50
10.25000 54.000 553.50
0085 208-00020 SILT FENCE 0.000 0.000
LF 0.000 0.00
1.75000 0.000 0.00
0090 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
670.00000 1.000 670.00
0095 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) 30.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0100 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0105 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 30.000 0.000
HOUR 0.000 0.00

42.00000 0.000 0.00
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PCN: 17115-BID ESTIMATE RUN 09/04/2009
PROJECT: SHE402A-008 ESTIMATE NO: 0002 11:00:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 15.000 0.000
HOUR 0.000 0.00
84.00000 0.000 0.00
0115 208-00205 EROSION CONTROL SUPERVISOR 100.000 28.500
HOUR 0.000 0.00
60.00000 28.500 1,710.00
0120 210-00010 RESET MAILBOX STRUCTURE 1.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0125 210-00090 RESET DELINEATOR 4.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0130 210-00810 RESET GROUND SIGN 5.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0135 210-01011 RESET GATE 1.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0140 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
0145 210-04020 MODIFY INLET 1.000 1.000
EACH 0.000 0.00
1,275.00000 1.000 1,275.00
0150 212-00006 *SEEDING (NATIVE) 1.300 0.000
ACRE 0.000 0.00
4,500.00000 0.000 0.00
0155 213-00003 *MULCHING (WEED FREE) 1.300 0.000
ACRE 0.000 0.00
560.00000 0.000 0.00
0160 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,960.000 0.000
sy 0.000 0.00

1.80000 0.000 0.00
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PCN: 17115-BID ESTIMATE RUN 09/04/2009
PROJECT: SHE402A-008 ESTIMATE NO: 0002 11:00:13

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,869.000 157.530
TON 1,360.400 20,406.00
15.00000 1,517.930 22,768.95
0170 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 66.000 0.000
TON 9.130 1,004.30
110.00000 9.130 1,004.30
0175 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 2,526.000 0.000
TON 0.000 0.00
50.00000 0.000 0.00
0180 503-00030 *DRILLED CAISSON (30 INCH) 52.000 0.000
LF 0.000 0.00
235.00000 0.000 0.00
0185 506-01020 GEOGRID REINFORCEMENT 2,890.000 0.000
sy 2,890.000 20,230.00
7.00000 2,890.000 20,230.00
0190 601-01000 CONCRETE CLASS B 2.340 2.340
cY 0.000 0.00
1,000.00000 2.340 2,340.00
0195 602-00000 REINFORCING STEEL 176.000 176.000
1B 0.000 0.00
2.50000 176.000 440.00
0200 603-01125 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 7.000 7.000
LF 0.000 0.00
65.00000 7.000 455.00
0205 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 172.000 172.000
LF 0.000 0.00
32.00000 172.000 5,504.00
0210 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 80.000 0.000
LF 80.000 8,960.00
112.00000 80.000 8,960.00
0215 603-05018 18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
475.00000 2.000 950.00
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PCN: 17115-BID ESTIMATE RUN 09/04/2009
PROJECT: SHE402A-008 ESTIMATE NO: 0002 11:00:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 603-10100 10 INCH CORRUGATED STEEL PIPE 22.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0225 603-10300 30 INCH CORRUGATED STEEL PIPE 30.000 30.000
LF 0.000 0.00
35.00000 30.000 1,050.00
0230 603-30030 30 INCH STEEL END SECTION 1.000 0.000
EACH 1.000 330.00
330.00000 1.000 330.00
0235 607-01100 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 2,188.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0240 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,257.000 0.000
LF 1,257.000 15,838.20
12.60000 1,257.000 15,838.20
0245 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 16.000 0.000
LF 16.000 256.00
16.00000 16.000 256.00
0250 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0255 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000
EACH 0.000 0.00
1,275.00000 0.000 0.00
0260 614-00011 SIGN PANEL (CLASS I) 94.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0265 614-00216 STEEL SIGN POST (2X2 INCH TUBING) 82.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
0270 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 10.000 0.000
EACH 0.000 0.00

685.00000 0.000 0.00
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PCN: 17115-BID ESTIMATE RUN 09/04/2009
PROJECT: SHE402A-008 ESTIMATE NO: 0002 11:00:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000
EACH 0.000 0.00
950.00000 0.000 0.00
0280 614-72866 *FIRE PREEMPTION UNIT AND TIMER 1.000 0.000
EACH 0.000 0.00
6,600.00000 0.000 0.00
0285 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 0.000
EACH 0.000 0.00
5,600.00000 0.000 0.00
0290 614-85362 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 4.000 0.000
EACH 0.000 0.00
6,600.00000 0.000 0.00
0295 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 0.000 0.00
24,000.00000 0.000 0.00
0300 615-65005 IRRIGATION DIVERSION STRUCTURE 1.000 0.000
L S 0.000 0.00
2,100.00000 0.000 0.00
0305 616-00150 15 INCH CONCRETE SIPHON PIPE 69.000 69.000
LF 0.000 0.00
97.00000 69.000 6,693.00
0310 616-30015 15 INCH TRASH GUARD 2.000 2.000
EACH 0.000 0.00
930.00000 2.000 1,860.00
0315 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 71.750 71.750
HOUR 0.000 0.00
125.00000 71.750 8,968.75
0320 626-00000  *MOBILIZATION 1.000 0.500
L S 0.100 2,400.00
24,000.00000 0.600 14,400.00
0325 627-00001 PAVEMENT MARKING PAINT 200.000 0.000
GAL 0.000 0.00
42.00000 0.000 0.00
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PCN: 17115-BID ESTIMATE RUN 09/04/2009
PROJECT: SHE402A-008 ESTIMATE NO: 0002 11:00:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 627-30405 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 140.000 0.000
SF 0.000 0.00
8.00000 0.000 0.00
0335 627-30410 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 170.000 0.000
LINE)
SF 0.000 0.00
8.00000 0.000 0.00
0340 629-01001 *SURVEY MONUMENT (TYPE 1) 10.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0345 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0350 629-01041 *SURVEY MONUMENT (SPECIAL) 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0355 630-00000 *FLAGGING 625.000 56.000
HOUR 232.000 5,800.00
25.00000 288.000 7,200.00
0360 630-00007 *TRAFFIC CONTROL INSPECTION 26.000 12.000
DAY 12.000 720.00
60.00000 24.000 1,440.00
0365 630-00012 *TRAFFIC CONTROL MANAGEMENT 72.000 13.000
DAY 17.000 8,500.00
500.00000 30.000 15,000.00
0370 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
120.00000 1.000 120.00
0375 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
200.00000 1.000 200.00
0380 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000 11.500
EACH 3.500 122.50
35.00000 15.000 525.00
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PCN: 17115-BID ESTIMATE RUN 09/04/2009
PROJECT: SHE402A-008 ESTIMATE NO: 0002 11:00:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0385 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 12.000
EACH 7.000 455.00
65.00000 19.000 1,235.00
0386 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) MCR LINE 2 6.000 0.000
EACH 3.000 265.50
88.50000 3.000 265.50
0390 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 9.000 4.500
SF 0.000 0.00
12.50000 4.500 56.25
0395 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 0.000 0.00
2,650.00000 1.500 3,975.00
0400 630-80360 *DRUM CHANNELIZING DEVICE 71.000 5.000
EACH 30.500 823.50
27.00000 35.500 958.50
0405 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 40.000 0.000
EACH 6.000 228.00
38.00000 6.000 228.00
0410 630-80380 *TRAFFIC CONE 50.000 25.000
EACH 0.000 0.00
6.50000 25.000 162.50
0415 700-70010 F/A MINOR CONTRACT REVISIONS 7,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 9,200.000 0.000
FA 2,448.740 2,448.74

1.00000 2,448.740 2,448.74
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PCN: 17115-BID ESTIMATE RUN 09/04/2009
PROJECT: SHE402A-008 ESTIMATE NO: 0002 11:00:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0435 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 7,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 593,036.70 $ 103,032.24$ 210,518.94

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0455 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
CAT 0400 CURRENT AMT $ 500.00 $ 0.00$ 500.00

PROJECT TOTAL CURRENT AMT § 593,536.70 $ 103,032.24 % 211,018.94



